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Date: June 21, 1999
Subject: Hasting Street Emergency Response Site, Detroit, Wayne County,

Michigan
From: P.C. Lall, OSC, U.S. EPA, RSI, Grosse He, MI

To:

Mould, USEPA, OSWER, Washington, D.C.(LAN_MAIL)
Karl, Chief, EERB, Chicago, IL(LAN_MAIL)
El-Zein, Chief RSI, Grosse He, MI (LAN_MAIL)
Messenger, Chief ESS, Chicago, IL(LAN_MAIL)
Krueger, ORC, Chicago, IL(LAN_MAIL)
Narsete, EERB, Chicago, IL(LAN_MAIL)
Fabinski, ATSDR, Chicago, IL(LAN_MAIL)
Carpenter, MDEQ, Detroit, MI(E-mail)
Boyle, MDCH, Lansing, MI(E-mail)
Lile, City of Detroit, Detroit, MI(VIA FAX)
Slaten, City of Detroit Fire Dept., Detroit, MI(E-mail)
Chezik, DOI, Philadelphia, PA(E-mail)

K.
R.
J.
W.
T.
V.
L.
G.
B.
S.
S.
M.
Duty Officer, National Response Center, Washington, D.C.(E-mail)

POLREP No.: 1 (Initial) Fund Lead

North/830 03M6.2" West

II. BACKGROUND

Site No.: B5D8
Delivery Order Numbers: 21
Response Authority: CERCLA
Cerclis Number: Pending
NPL Status: No
MDEQ Notification: Yes
Latitude/Longitude: 42° 22' 22.1"
Start Date: June 10, 1999
Completion Date: NA

III. SITE INFORMATION

A. Incident Category

Emergency response site.

B. Site Description

The site consists of an abandoned warehouse that had caught on fire.
Drums and various 5-gallon pails containing chemicals and paint products
were found on site after the fire had been extinguished. The warehouse
had been abandoned for approximately the last fifteen years.
Originally, it had been a fishing line manufacturer, but more recently
it was used as a furniture warehouse. The site is bordered to the south
by active railroad tracks, to the north and east by industrial
operations, and to the west by Hastings Street.

IV. RESPONSE INFORMATION

A. Situation



1. Current situation

The Emergency and Rapid Response Perv. es (ERRS) contractor Earthtech,
Richniond, Virginia, and their sub-contractor Enmanco, Mt. Clemens,
Michigan, mobilized to site and began response activities. ERRS crushed
the empty 55-gallon drums found on site, and staged the full/partially
full drums on visqueen. They completed overpacking and sampling drums,
and conducted hazard categorization testing of the drum samples. ERRS
chemist completed lab packing approximately 125 five-gallon pails and
smaller containers of paint related materials into seven cubic yard
boxes for disposal. An additional group of drums were found in the fire
damaged warehouse. The City of Detroit Department of Public Works (DPW)
completed a partial demolition of the warehouse to allow access to the
drums. During the demolition, a support beam was dislodged and will
necessitate shoring up before accessing the drums.

2. Response activities to date: June 10, 1999 - June 17, 1999.

On June 10 - 11, 1999, The United States Environmental Protection Agency
(U.S. EPA), Ecology and Environment, Taylor, Michigan, and ERRS response
manager mobilized to site, conducted site walk through, and began
providing 24 hour site security.

On June 14, 1999, the U.S. EPA mobilized a mobile command post to site.
ERRS mobilized a track loader and crew to site to begin response
activities. ERRS segregated empty drums from full/partially full drums,
and began overpacking and staging the 55-gallon drums containing product
on visqueen for sampling. Five gallon pails containing paint related
materials were staged on visqueen. START and the EPA found
approximately twelve 55-gallon drums, and one 35-gallon drum that was
marked as sulfuric acid inside the burnt warehouse.

On June 15, 1999, ERRS continued overpacking and staging drums, and
began sampling the drums. ERRS chemist began lab packing the 5-gallon
pails and smaller containers into cubic yard boxes for disposal, and
conducted hazard categorization testing. ERRS crushed 67 empty drums on
site with the track loader. Two structural engineers conducted an
investigation of the fire damaged warehouse to assess the structural
integrity of the building before removing the drums found within it.

On June 16, 1999, ERRS continued overpacking, sampling and hazard
categorization testing of drums. ERRS determined compatible composite
groups for the drums, and began consolidation of drum materials into
composite groups.

On June 17, 1999, ERRS completed field characterization of samples and
lab packing of 5-gallon pails and small containers on site. Overpacking
and compositing of drums was completed. ERRS staged the overpack drums
for disposal, crushed empty drums, consolidated empty containers on the
site, and demobilized crew. The City of Detroit DPW used an excavator
to complete a partial demolition of the warehouse allowing access to the
drums. During the demolition, a support beam was dislodged and will
need to be put back in place and secured before accessing the drums.

B. Planned Removal Activities

ERRS contractor Earthtech will stabilize entry to the warehouse, remove
the remaining drums from the warehouse, and arrange for the
transportation and disposal of the drums and containers on site.

V. COST IHFORMATION



Estimated EPA costs as of 6/17/99 = S 3,800.00
Estimated START costs as of 6/17/99 = $4,950.00
Estimated ERRS costs as of 6/17/99 = Pending*

VI. DISPOSITION OF WASTES

No waste has been disposed of at this time.

*EarthTech program manager stated that EarthTech has not received accounting
data from contracts yet and, therefore, are unable to generate 1900-55 forms
at this time.


